
FISH, WILDLIFE AND PARKS TIMELINE FOR ADDRESSING:

House Bill 619

Sponsored by Representative Duane Ankney

AN ACT REVISING FISH, WILDLIFE, AND PARKS FOREST MANAGEMENT LAWS BY REQUIRING THE CALCULATION OF AN

ANNUAL SUSTAINABLE YIELD; ESTABLISHING A FOREST MANAGEMENT PLAN AND A SUSTAINABLE YIELD STUDY;

ESTABLISHING THAT COSTS TO IMPLEMENT THE FOREST MANAGEMENT PLAN ARE AN AUTHORIZED EXPENDITURE;

AMENDING SECTIONS 87-t-20t AND 87-1-621, MCA; AND PROVIDING AN EFFECTIVE DATE.

Section 6. Effective date. [This act] is effective July 1,2OII.

Request For Proposals (RFP) Draft Development

NOVEMBER tO - 29,2011
Consultation with FWP Application Development Section and Strategic Planning & Data Services Bureau for

technology, database, software requirements.
RFP internal draft review and consultation with DNRC foresters.

DECEMBER 27,z0tt
Final RFP submitted to FWP Purchasing

JANUARY 18,2OT2

FWP TS Approval of Phase I and Phase lltechnology and software components of the RFP

JANUARY 20,2OI2
ITPR Cover Sheet request received from SITSD. Submitted same day,

FEBRUARY 1l,2OI2
SITSD ITPR approval received

February 22,2012
Need identified to potentially expand the RFP, which was written specific to Wildlife Management Areas, to include

Fishing Access Sites and State Parks.

FEBRUARY 26,2OI2
RFP issued

Deadline for receipt of written questions: March 2,20t2
Deadline for Posting Written Responses to the State's Website: March 8,2012
RFP Response Due Date: March 27,2012
lntended Date for Contract Award: April27,2012

March 8,2Ot2
Addendum Number 1 released in response to questions from potential bidders.

March 2l,2Ot2
Deadline for RFP Response moved to April 10 to allow vendors to incorporate the addition of Fishing Access Sites and

State Parks into RFP responses.

Aprif 15 - May 4,z0tz
Committee proposal review

May 11, 2012

Formal committee bid scoring tabulation and award.

May 25,2012
EQC

July 18,2012
Exhibit 6



Letter of "protest" received from an unsuccessful bidder illustrating inconsistent interpretations of RFP specifications by

the different bidders.

May 30, 2012

Questions to address the concerns sent to successful bidder to address.

June 5, 2012

Received successful bidder response to questions.

Iune 13,2012
Decision made to reissue RFP due to different bidder interpretations of RFP specifications.

June 15,2012

RFP specifications clarified and RFP re-released.

Deadline for receipt of written questions: June 21,,2012

Deadline for Posting Written Responses to the State's Website: June 26,2072
RFP Response Due Date: July 77,2012
Intended Date for Contract Award: August 10,20L2

* Deadline for completion of contracted service for Phase I work changed to December 3t,201.3
June 26, 2012

Written responses posted to State's website
lune29,2Ol2
One more clarifying question from a potential bidder addressed

Weeks of July 2and9,2Ol2
Continued to be responsive to minor questions from potential bidders and posted addendum.


